

Execution Plan (Scrum Framework)

Agile Methodology Overview

The proposed solution will be executed using the Scrum framework, enabling iterative development, rapid validation, and continuous improvement. This approach ensures that high-impact features addressing driver inefficiency are prioritized and delivered in phases.

- **Sprint Duration:** 2 weeks
 - **Total MVP Timeline:** 6 weeks (3 sprints)
 - **Focus:** Deliver incremental improvements targeting driver utilization and earnings efficiency
-

Prioritization Logic

Feature prioritization is directly informed by data analysis:

- Drivers earn **₹106–₹126/hour vs. average ~₹165/hour**
- Drivers complete **~0.95–1.10 rides/hour vs. average ~1.47 rides/hour**
- Indicates **25–35% efficiency gap**

Therefore, features that **reduce idle time and increase rides per hour** are prioritized in early sprints.

Product Backlog

High Priority (MVP Scope)

- Real-time demand heatmap
- Earnings estimation model (₹/hour visibility)
- Driver interface for demand visualization

Medium Priority

- Smart demand notifications (nearby surge alerts)
- Real-time data refresh optimization

Low Priority

- Personalized incentive optimization
 - Advanced driver analytics dashboard
-

User Stories

- As a driver, I want to see high-demand areas on a map so that I can reduce idle time and increase ride opportunities
- As a driver, I want to view estimated earnings per hour so that I can make informed decisions about where and when to operate
- As a driver, I want to receive alerts about nearby demand surges so that I can respond quickly and improve my earnings